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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 131 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 4

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

Friday Field Operations:
(1) Workers setting up the blue battery frame to install the suspender at PP 66. The high line is being

used to keep the frame from sliding. A high line frame is used to support the frame vertically and workers
use chainfalls to suspend the frame.

(2) Inspected the centerline of the downhill suspender to confirm the alignment with "case k" mark on the
main cable. Workers turned suspenders to get suspenders red marks facing east (red marks will be key to
check for twist before installing suspender into the suspender bracket for load transfer) and after they were
done I verified if the suspender needed to be adjusted to have alignment.

(3) Workers were prepping to install the downhill suspender at PP 64W at about 12:30pm. They
completed installing about 3:05pm and I verified the two suspender centerline were centered with "case k"
and the twist verification lines were facing east and west.

(4) By about 4:30pm, workers completed installing blue battery frame and cutting holes through the
catwalks chicken wire and mesh at PP 66W. The leading socket made it over the battery frame around
5:18pm and workers noticed that the guys at the deck forgot to attach the torpedo clamp adjacent to the
leading zinc bottom. Workers on the OBG deck un-wheeling the suspender tried to wheel the suspender
just enough to have the workers reach to install the torpedo clamp. After some work to bring suspender
socket over the battery, crews were able to install torpedo clamp. Workers completed installing the uphill
suspender about 6:13pm. Note: the suspender centerline was not visible until after I had workers raise the
suspender off the cable groove. I extended the centerline mark on the suspender to have it visible before
crews place suspender back down on the cable groove. Centerline lined up with case k mark. Issue
resolved.

(5) Workers started installing at PP 62 and completed installing at PP 66 on the North Main span.

Workers Hours: 12 hours total including 4 hours overtime. Stanley Dalie did not work today. Additional
Laborers that worked are Pedro Garcia, Victor Guzman and the laborer foreman.

My work Hours: 13 hours total including 5 hours overtime.

Bid Item: 067 C-PWS-CEQ.06704-0120F4 Install Compaction Equipment

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 131 Date: 08-Jun-2012 Friday

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

RENAISSA WEISSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

JNM Jose ALFAROIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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